L1}

?ggmzoo.aan '\ U.S. Department of Energy

(Surgroedos RFOF 1331.1) Rocky Flats Field Offics =
Procurement Request—Authorizaijon

1. To Awarding Office TPACode RU 3. PR Number 34.00RF00825.004

DOE/RFFO/CMD

4. Change/Correction to a PR in Process l:]
Neg. Code AQ12

5. if item 4 is checked, Enter PR Correction Letter

2. From Initiating Office

U.S. Dept. of Energy, Rocky Flats Field Office, Contracts Management o Acquisition D Assistance
Division, P.O. Box 928, Bldg 131, Golden, CO 80401-0928 7. Consistent with Principal Purpose of Program : D
8. Purpose of Acquisition (Check as many as apply) 9. Description of Work/Purpose of Assistance
(J Supplies [0 Research & Development MODIFICATION REVISION TO PERFORMANCE RATING PLANS.
[0 Construction [J Advisory & Assistance Svcs MOD. #135

[0 Architect/Engineer Services [0 Support Services
X Other (Requires Description)

PRIMC Has List of Sources Been Attached? [:]

10. Name g AJSER-HILL CO., LLC 11. Address

10a. Division

12. Product or Service Code for Acquisition Actions Only

13. CFDA Number For Assistance Actions Only: Proposed Instrument: 14. Cooperative Agreement [] 15. Grant [J
16. OSTI Deliverable For All Actions 17. (Reserved) 18. Master BIN 19. Desired Award Date

AZ

20. Unsolicited Proposal Number 21. Project Number

22. Government Rroperty F-Furnished, P-Purchased, B-Both, N-Not Involved P

FINANCIAL DATA
23. Government Share 24. Awardee Share 25. Total
FY FUNDS COMMITTED
26. Approp.Symbol | 27. B&R Number 28. Dollar Amt. 29. Allotment 30. Object Class 31. AFP 32.CFA
89X0251.91 EWO05K1300 $0.00 RF9191 254 RF1000SS
33. From Continuation Sheet ) 34. Project Period from thru
35. Total Funds This PR: Are These Annual funds? 36. For Assistance Actions Only:
$0.00 J Yes B No Budget Period from thru
PROJECT MANAGER/INITIATOR

37. Name 38. Signature 39. Date 40. Office Code
STEVE SCOTT - CMD : ;\/,.X / _

_ X 7 ( // /_50 /?7 41.FTS No. 966-2985

Total Obligated To Date This Action . Cumulative Obligations
$ 2,683,087,847.57 $ 0.00 $ 2,683,087,847.57
=4

CERTIFYING OFFICIAL (BUDGET OFFICE)! Hereby Certify that the funds cited against this PR are available.

47. Date

45. Name
N/A - ZERO $ IMPACT

46. Signature

PR Entry Date IPAR Rec'd Date IPAR Entry Date

PR Rec'd Date

Processing Notes
COST CENTER: 0825
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SYNOPSIS PAGE
OUTGOING CORRES. CONTROL #99-
ORIGINATOR:
Steven L. Scott

Contracts Management Division
Extension 2985

ISSUE: Modification M135 to the Kaiser-Hill Contract DE-AC34-95RF00825

BACKGROUND:

This Modification makes the following additions or revisions to the Contract:

1). Section J, Attachment H, Performance Based Incentive Fee Rating Plans. Rating Plans
for FY99/00 are added, replaced, or revised (see Enclosure #1) at Attachment H as
follows:

Performance Measure and Rating Plan 99/00-04A and 99/00-04b Plutonium Packaging
System are revised to reflect an extension in the performance period to September 30,
2000 and a deletion of interim milestones. The change is a result of an equitable
adjustment issued due to a required shut down of the PuSPS packaging system for
modification.. A complete copy of each rating plan is attached, and includes the changes
referenced here. ‘

Performance Measure and Rating Plan 99/00-14R Comprehensive Performance is revised
to reflect the addition of the FY2000 Comprehensive Milestones to Attachment A of this

Performance Measure. A complete copy of each rating plan is attached, and includes the

changes referenced here.

3) Section J, Attachment F: The List of DOE Directives is deleted in its entirety and
replaced with the listing in Enclosure #3. Enclosure #3 reflects the following DOE
Directive additions and deletions. Where a particular Directive is deleted, all
numbered Changes to that Directive are also considered deleted, unless specified
otherwise.

Directives Added to Contract Directives Deleted from Contract
DOE O 1360.2B DOE N 205.1




DOE Directives, including those identified above, are available on the Internet
from DOE at: http://www.explore.doe.gov:1776/htmls/directive.html

RECOMMENDATIONS:
Concur on memorandum
RECORD NOTES:

|

|

|

|

None.
\




RFOF 1325.8

United States Government Department of Energy

m e m O r a n d u m Rocky Flats Field Office

DATE:

REPLY TO
ATTN OF:

SUBJECT:

TO:

DEC 0 1 1919

CMD:SLS:00-00

Modification M135 to Kaiser-Hill Contract Number DE-AC34-95RFO0825

L. A. Martinez
Vice President for Finance & Administration and CFO
Kaiser-Hill Company, L.L.C.

Attached for your review and signature, please find three (3) originals of the subject
Modifications. Please sign, and date and return all three copies of the modification
to this office for execution. A fully extended copy of this modification will be
forwarded to you.

Should you have any questions regarding this action, please contact Steven Scott at

extension 2985.

G bnsSet]

Steven L. Scott
Contracting Officer
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KAISER-HILL

COMPANY

December 21, 1999 99-RF-04984

Steven L. Scott

Contracting Officer

Contracts and Assets Management Division
Rocky Flats Environmental Technology Site
DOE, RFFO

MODIFICATION NUMBER M135 TO CONTRACT DE-AC34-95RFO0825 - LAM-551-99
Dear Mr. Scott: .

| After discussions with the Contracting Ofﬁcer Kaiser-Hill is incorporating pen and ink
changes to delete FY2000 Comprehensive Performance Measure ‘Milestones pending

further clarification.

DOE is requested to acknowledge these pen and ink changes and return one (1) fully
executed copy to Kaiser-Hill at your earliest convenience.

If you have any questions or if additional information is necessary, please contact me:

Very truly yours,
¢l

ministration

NBS:scl

“ 6rig and 1 cc - S. L. Scott

Kaiser-Hill Company, L.L.C.

Courier Address: Rocky Flats Environmental Technology Site, State nghway 93, Colorado 80403 303.966.9799
Mailing Address: P.O. Box 464, Golden, Colorado 80402-0464 ‘ FAX 303.966.6375
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KAISERHILL

COMPANY

December 21, 1999 99-RF-04984

Steven L. Scott

Contracting Officer

Contracts and Assets Management Division
Rocky Flats Environmental Technology Site
DOE, RFFO '

MODIFICATION NUMBER M135 TO CONTRACT DE-AC34-95RF00825 - LAM-551-99
Dear Mr. Scott: .

* After discussions with the Contracting Officer, Kaiser-Hill is incorporating pen and ink
changes to delete FY2000 Comprehensive Performance Measure Milestones pendmg

further clarification.

DOE is requested to acknowledge these pen and ink changes and return one (1) fully
executed copy to Kaiser-Hill at your earliest convenience.

If you have any questions or if additional information is necessary, please contact me.

Very truly yours,
7/

Vice Presndent Flnancministration

and Chief Financial Office
NBS:scl

Orig and 1 cc - S. L. Scott

Kaiser-Hill Company, L.L.C.

Courier Address: Rocky Flats Environmental Technology Site,-State nghway 93, Colorado 80403 303.966.9799
Mailing Address: P.O. Box 464, Golden, Colorado 80402-0464 , FAX 303.966.6375 -




X 1

TN
. CONTRACT PAGE F G
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT v b CoDE A OF PAGE
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (Ilappllcable)
M135 SEE BLOCK 16C 34-99-RFO0825.004 N/A
6. ISSUED BY CODE 7. ADMINISTERED BY (If other than ltem 6) CODE

U.S. Department of Energy
Rocky Hats Field Office

10808 Highway 93, Unit A Golden, CO 80403-8200

DOE/RFFO
Contracts Management Division
Attn: Steven L. Scott 303-966-2985

8. NAME AND ADDRESS OF CONTRACTOR (No., streel, county, State and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.
KAISER-HILL COMPANY, LLC

Rocky Flats Environmental Technology Site
10808 Highway 93, Unit B

Golden, CO 80403-8200

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
Vv DE-AC34-95RFO0825
CODE FACILITY CODE 10B. DATED (SEE ITEM 13)

April 4, 1995

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The house and date specified for receipt of Offers D is extended. D is not extended

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the salicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15 and returning copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or 4c48éseparate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. If by virtue of this amendment you dssire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter
makes reference to the solicitation and this amendment, and is received prior 1o the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN [TEM 14.
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. iN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc., SET FORTH IN
ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43. 103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF-

D. OTHER (Specify type of modification and authority}

v

Administrative Modification Department of Energy Organization Act (PL95-91)
E. IMPORTANT: Contractor

is not, is required to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject mater where leasibie.)

This modification hereby makes the following revisions:

1. Performance Rating Plans.

. e
.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

JESSIE M. ROBERSON
MANAGER
y TOR/OFFEROR 15C. DATE SIGNED

2 /2 0 {

{Slgnayfe of person auth 1 slgn) %‘,’/9? l /3’-//1‘)
NSN 7540-ot-15éu'm) Q : STANDARD FORM 30 (Rev. 10-83)
PREVIOUS EDIMION

UNUSABLE

Prescribed by GSA
30-105 FAR (48 CFR) 53243

16C. DATE SIGNED




~ | -~

This Modification makes the following additions or revisions to the Contract:

1). Section J, Attachment H, Performance Based Incentive Fee Rating Plans. Rating Plans
for FY99/00 are added, replaced, or revised (see Enclosure #1) at Attachment H as
follows: '

Performance Measure and Rating Plan 99/00-04A and 99/00-04b Plutonium Packaging
System are revised to reflect an extension in the performance period to September 30,
2000 and a deletion of interim milestones. The change is a response to a request for an
equitable adjustment and adjusts the schedule and performance requirements due to
Government Furnished Equipment (GFE) modifications made by the Contractor and
identified in Baseline Change Requests #1999-1608, Mitigation of Inner Can
Contamination Issue and Resolve Design Deficiencies and #2000-1019, PuSPS Outer
Can Weld ASME Qualification. A complete copy of each rating plan is attached, and

includes the changes referenced here.
&f\\ Performance Meastre- preherrs erformance is rev1sed

%?% Performance Measure. A complete copy of each rating pte hed, and includes the
/¢/L’/77 ~chaniges referenced here. ‘a‘L\

_) Section J, Attachment F: The List of DOE Dlrectlves is deleted in its entirety and
replaced with the listing in Enclosure #3. Enclosure #3 reflects the following DOE
Directive additions and deletions. Where a particular Directive is deleted, all
numbered Changes to that Directive are also considered deleted, unless specified
otherwise.

Directives Added to Contract Directives Deleted from Contract
DOE N 205.1 DOE O 1360.2B

DOE Directives, including those identified above, are available on the Internet
from DOE at: http://www.explore.doe.gov:1776/htmls/directive.html

End of Modification Listing



DE-AC34-95RFO0825
Modification M 135
Page 3 of 7

ENCLOSURE #1

SECTION J, ATTACHMENT H,
FY99/00 RATING PLANS

(Contains a 2-page summary and 9 changed rating plans: a total of 36 pages)




DE-AC34-95RF00825
Modification M 135

LIST OF APPROVED RATING PLANS FOR FY 1999 AND FY 2000* -

Fifth Update to Listing — Page 1

o ~ Latest Dated . - Attach-
Rating RFFO | Maximum' | ments
Plan Signature/ SHORT TITLE OF o | “Available - |: R;g-n o
No. 99/00- Initials - PERFORMANCE MEASURE " Fee | Plan
REGULAR PERFORMANCE MEASURES (PERFORMANCE PERIOD IS 10/1/98 - 9/30/99)
01.1R 4/13/99 B371 Closure $1,850,000 [ None
02R 4/13/99 SNM Residues $4,000,000 | None
04R 4/13/99 Plutonium Packaging System $500, 000 [ None
06R" 2/4/99 B771 Deactivation $1,737,750 | None
07.1R 12/3/98 779 Cluster Closure $1,750,000 | None
07.3R 2/3/99 NE Quadrant D & D $250,000 | None
07.5R 2/3/99 B776/777 Deactivation $1,000,000 | None
08R 9/29/98 Groundwater Plume Remediation $700,000 | None
10R 4/13/99 SNM Shipments $1,232,165 | None
12.1R 9/29/98 Waste Shipment $1,430,000 | None
14R 4/13/99 Comprehensive Performance NA 3 pgs
14.1R Comprehensive Performance Addl NA 2 pgs
14 .2R Comprehensive Performance Add2 NA 2 pgs

SUPERSTRETCH “A” PERFORMANCE MEASURES (Any FY99 Period of Performance will be

established by the Site Change Control Board. SSA PM’s are automatically converted to regular
FY00 PM’s on 10/1/99.)

Prepared by RFFO-CPM-CMD 4/20/99

SS01A 2/4/99 B371 Closure (SSA) $600,000 | None
SS01.1A B371 Closure $250, 000 | None
SS02A 4/13/99 |SNM Residues (SSA). $4,000,000 | None
SS04A 4/13/99 Pu Packaging System (SSA) $5,500, 000 | None
SS06A 2/4/99 B771 Deactivation (SSA) $3,250,000 | None
SS07.1A 2/4/99 779 Cluster Closure (SSA) $3,250,000 [ None
SS07.2A 2/4/99 886 Cluster Closure (SSA) $1,500,000 | None
SS07.6A B707 Closure Acceleration $300,000 | None
SS10A 2/4/99 SNM Shipments (SSA) $3,122,460 | None
SS12.1A 2/4/99 Waste Shipment (SSA) $1,820,000 | None
SS13A Reduce Radiation Exposure $1,000,000 | None
SS15A 3/23/99 Year 2000 Readiness (SS) $1,545,000 | 6 pgs

Fee unallocated. Regular and $162,624 | None

SSA PMs. PM to be determined

SUPERSTRETCH “B”” PERFORMANCE MEASURES, CATEGORY 1 (Any FY99/00 Perlod of
Performance will be established by the Site Change Control Board.)
SSC1lb 3/3/99 B371 Closure (SSb) $1,000,000 | None
SS02b 3/1/99 SNM Residues (SSb) $4,556,500 | None
SS04.1b Plutonium Packaging System $1,000,000 [ None
' (SSb)

'SS06b 3/1/99 B771 Deactivation (SSb) $7,350,000 { None
SS07.1b . 3/1/99 779 Cluster Closure (SSb) $3,200,000 | None -
SS07.5b 3/1/99 B776/777 Decommissioning (SSb) |$1,750,000 | None

T




DE-AC34-95RF00825
Modification M 135

S§S07.7b 3/1/99 Type 1 & Type II Building $1,400,000 | None
Closure (SSb)

SS09b 3/1/99 Property Disposal (SSb) $250,000 | None

SS10b 3/1/99 SNM Shipments (SSb) $811,920 | None

S$S10.1b SNM Shipments (SSb) $600,000 | None

(Continued on next page)

LIST OF APPROVED RATING PLANS FOR FY 1999 AND FY 2000*

Fourth Update to Listing — Page 2

SUPERSTRETCH “B” PERFORMANCE MEASURES, CATEGORY 2 (Any FY99/00 Period of
Performance will be established by the Site Change Control Board.)

SS04c 4/13/99 Plutonium Packaging System $1,660,000 | None
. (SSc) ' '
SS06c¢ 3/4/99 B771 Deactivation (SSc) $2,475,000 | None
SS07.2c 3/1/99 886 Cluster Closure (SSc) $1,105,000 | None
SS07.5c 3/1/99 B776/777 Decommissioning (SSc) [$1,650,000 | None
SS07.7c¢ 3/1/99 Type I & Type II Building $1,400,000 | None
Closure (SSc)
SS09c 3/1/99 Property Disposal (SSc) $250,000 | None
SSi0c 3/1/99 SNM Shipments (SSc) $1,479,580 | None
* Note: This summary listing is provided for general information and assistance only. Although an effort has been made to

accurately reflect Rating Plan information, please refer to the actual Rating Plans if there are any questions of accuracy.

Prepared by RFFO-CPM-CMD 4/20/99




RATING PLAN 99/00-14R

) . Page 1 of 6 ) Measure NO
SECTION UNTINGINEORMATION / !
Initial Budgeted Cost of Work Scheduled Maximum Available lncentlve Fee
(BCWS) under this PM: Associated with this Measure: N A
NA
PBS No. WBS Element No(s). Fee Billings should reflect B&R

NA

SECTION:IIZELO TWEL
Closure Project Impact Ratmg (4 Hrgh 2 Medxum 1= Low)

Critical Path: 1 Cost:: 4 Technical Difficulty: 2 Safety/Risk: 2
This Performance Measure supports site closure in 2010.
Rocky Flats Closure PrOJect Management Plan commltmenls are supponed by this Performance Measure

Code No. NA

Comprehensive Performance
1. Maintain accurate and reliable reporting of costs.
2. Complete Project Baseline Description milestones
3. Maintain the FY99 baseline safety performance level
4

- Assure compliance with contractual requirements
S. Year 2000 Readmess

PREVIOUS YEAR S GATEWAY Describe previous yeur's guteway. (lfuppllcuble) that must be completed bejurefee can be puid

under this performance measure. The requirements listed below are the onl y guteway requirements for this PM.

None

DEFINE COMPLETION Specify Performance Elements and describe indicators of success (quality/progress). lnclude baseline
documents/data against which completion documentation should be compared.

I. Maintain accurate and reliable reporting of costs. Fee will be forfeited if either A or B below occur as stated
therein :

A. Failure to maintain costing accuracy for non-labor costs, based on six months dollar volume, uullzmg
judgmental sampling techniques as identified in the definition section below as follows:

»  Costing accuracy of 90%, measured at the end of the first six months of FY99. (Results of FY99 Q1 and
Q2 combined measured at March 1999).

¢ Costing accuracy of 95%, measured every six months, beginning at the lhll‘d quarter of FY99 and
extending for the remaining term of the contract. (Results of FY99 Q3 and Q4 combined measured at
September 1999, results of FY00 Q! and Q2 combined measured at March 2000, and results of EY00 Q3
measured at June 2000).

B. Failure to control labor mis-charging based on the number of labor transactions each quarter, utilizing
statistical sampling techniques identified in the definition section below, as follows:

* Incurring greater than 5% labor mis-charging measured every six months throughout FY99 and FY00.
(Results 6f FY99 Q1 and Q2 combined measured at March 1999, results of FY99 Q3 and Q4 combined
measured at September 1999, results of FY00 Q! and Q2 combined measured at March 2000, and results
of FY00 Q3 measured at June 2000).

2. Complete Project Baseline Description Milestones.

e RFFO assessors will assess the compleuon of each designated milestone. A milestone may pe considered
as not having been met if RFFO 'determines that 1) the quality of work is of significantly diminished value
to the Government, or 2) significant time (e. g. more than 8 hours of DOE effort) is required to complete,
revise, or cause the revision of the product. It shall be the Contractor’s responsibility to provide adequate
Justification to the assessor to validate the milestone completion. All milestones scheduled for completion
are due at the end of the quarter in which they are scheduled unless specifically stipulated otherwise.
Designated milestones-for FY99 are listed in Attachment A, FY2000 milestones will be added at a later
date.

3. Maintain the FY99 baseline safety performance level

¢ Anindex score will be calculated each month and averaged at the end of each quarter to determine the
amount of potential fee reduction.




RATING PLAN 99/00-14R
Page 2 of 6 Measure No.

The baseline for each indicator is identified as the mean of the monthly values of each indicator (except
Fire Impairments) for the period July 1995 through July 1998 (Jan 97 through July 98 for the Radiological
Safety Index and Jan 96 through July 98 for OSR/TSR Violations). The baseline for the Fire Impairments
indicator is a negotiated value.

The indicators are defined below and mclude Total Recordable Case Rate, Lost Workday Case Rate, Lost
Workday Rate, Radiological Safety Index, OSR/TSR Violations, Site ConOps Index, Emergency
Preparedness, Site ConOps Index, and Open Fire Impairments >30 Days Old.

Index scores are calculated as follows:-

A) Enter baseline values and baseline performance level for each indicator

The mean (average) of the monthly values for July *95 through July *98 (Jan 97 through July 98 for the
Radiological Safety Index and Jan 96 through July 98 for OSR/TSR Violations) is entered as baseline
values for all indicators except the Fire Impairment indicator. The baseline for the Fire Impairment
indicator is a negotiated value.

B) Enter Performance Level Intervals for each Indicator

The interval between Performance Level 0 and Performance Level 1 is defined as two standard deviations
evaluated for the monthly values for July "95 through July *98 (Jan 97 through July 98 for the
Radiological Safety Index and Jan 96 through July 98 for OSR/TSR Violations) for each indicator except

. the Fire Impairment indicator. The interval between Performance Level | and Performance Level 2 is one

standard deviation evaluated for the same data set. Negotiated gradients are used as the intervals between
the Fire Impairment indicator Performance Levels.

The standard deviation is calculated as follows:

S (3 )
n(n - l)

C) Euter current month’s monthly values for each indicator

The data for the measurement month for each indicator is entered.

D) Determine current month’s Performance Level for each indicator

The indicator’s Performance Level is listed at the top of the column whose interval value is closest to the
indicator’s monthly value. Midpoints have been included in the index to facilitate selection of the
appropriate Performance Level. Monthly values equal to the midpoints will be evaluated as the lower
Performance Level.

E) Determine current month’s Performance Indicator (PI) scores for each indicator

The Perforniance Level for each indicator is multiplied by the specified weighting factor to determine the
individual PI score.

F) Determine the SPI score for the current month

The individual PI scores are summed to arrive at the monthly SPI score

Any required reduction of fee will be accomplished by offset of earned fee when the earned fee is claimed
and approved by RFFQ.

4. Assure compliance with specified comraclual requirements

Deviations will be evaluated by RFFO Manager and notice of non-compliance issued if appropriate.
For the purpose of this Perforiance Measure, the Notice of Non-Compliance applies to these areas:
- Safety, environmental comphance safeguards & security, and transportation. %
Specific examples of Notices of Non-Compliance will be included by October 31, 1998

5. Year 2000 Readiness

a.

b.

Year 2000 Renovation activities completed by January 31, 1999, for each Mission Critical System listed in
the Master Projects List (attached).

Year 2000 Validation and Verification activities completed for each Mission Critical System listed in the
Master Projects List (attached), by February 15, 1999.

Year 2000 Implementation activities completed for each Mission Critical System listed below by March
31, 1999. Year 2000 Implementation activities completed and documented to RFFO for RFETS Critical
and RFETS non-critical assets/systems as shown in the Master Projects List (attached) by September 30,
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RATING PLAN - 99/00-14R
Page 3 of 6 Measure No.

1999,

d.  Completion and submission of “Y2K Terminated System Report™ with supporting documentation for
Mission Critical, RFETS Critical, and RFETS Non-Critical systems terminated or scheduled to be
terminated as listed in the Master Projects List (attached).

DEFINITIONS:

Comprehensive Performance Measure (CPM) Milestones: (as referenced in this PM) include all 99/00
contracted and funded milestones which are designated as CPM milestones. Changes in scope and/or schedule to
CPM milestones form the baseline must be changed by the Site Change Control Board (SCCB) through RFFO
approved Baseline Change Proposals.

Labor mis-charge: (as referenced in this PM) This means a time card containing a valid/open charge number
which is different from the charge number identified in the accounting system for the work which the employee is
performing at the time of the tloor check.

Costing accuracy percentage for non-labor costs: Derived by selecting a random number of transactions from
Kaiser Hill accounting systems (representative of the transaction volume attributable to each company utilizing the
systems and representative of the dollar value stratification of transactions within the population) and researching
supporting documents to validate that correct charge numbers were assigned to the costs for each transaction. The
charge number will be validated only to the six-digit level, also known as WBS element or Activity level. The
costing accuracy is determined by dividing the total dollar value of correctly charged transactions by the total
dollar value of all transactions sampled.

Labor mis-charging percentage: Derived by selecting a random number of employees from the Kaiser-Hill
Team (representative of the number of employees employed by and assigned to each company utilizing Kaiser-
Hill's payroll system) and performing labor floor check reviews. Each employee will be questioned and/or their
time card checked to validate that the identified charge number matches the activity pérformed by that employee at
the time of the labor floor check. The charge number will be validated only to the six-digit level, also known as
WBS element or activity level. The mis-charging percentage is determined by dividing the total number of all
employees incorrectly charging labor time by the total number of all employees sampled.

Sampling Techniques for labor transactions: The process for selection and review of transactions will include:

¢ Kaiser-Hill and DOE RFFO will mutually establish by October 30, 1998 the plan for sampling and
measurement processes. . : '

¢ Kaiser-Hill staff members from the Internal Audit and/or Finance departments will perform the sampling and
review process each quarter. : :

¢ Kaiser-Hill will maintain documentation of the review procedures performed, and the results of each
procedure.

* DOE RFFO may review the supporting documentation compiled during the reviews.

*  The review team will identify the total population of employees currently assigned to the Kaiser-Hill Team
companies.

¢ The review team will randomly select a number of employees from the pool that are determined to be
representative of the populations of each of the Kaiser-Hill Team Companies.

¢ The review team will generally utilize a standard list of predetermined questions (included in the Sampling
Plan) to determine if the charge number identified by the employee is one that correctly idenli,ﬁes the work
being performed. ' .

¢ The detailed analysis will be tallied by company, indicating the number of employees that are correctly
charging time and those that were mis-charging time.

¢ The team members will acknowledge the completed work product by signing the supporting documentation.

Sampling techniques for non-labor costs: The process for selection and review of transactions will include:

o Kaiser-Hill and DOE RFFO will mutually establish by October 30, 1998 the plan for sampling and
measurement processes. '
¢ Kaiser-Hill staff members from the Internal Audit and/or finance departments will perform the sampling and

review process each quarter.,
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RATING PLAN 99/00-14R
Paged of 6 Measure No.

¢ Kaiser-Hill will maintain documentation of the review procedures performed, and the results of each
procedure.

¢ DOE RFFO may participate in the sampling and review process, and may review the supporting
documentation compiled during the review.

*  The review team will identify the total population of non-labor transactions for the period to be measured.

*  The review team will randomly select a number of transactions from the pool that are determined to be
representative of transactions attributable to each company.

e The review team will generally utilize a pre-determined process to analyze supporting documentation for each
transaction and determine if the assigned charge number is correct.

*  The detailed analysis will be tallied by company, identifying the number of transactions that have been
correctly charged and those that were mis-charged.

o The team members will acknowledge the completed work product by signing the supporting documentation.

Year 2000 (Y2K) Ready (IT systems): means and requires that software, hardware, and firmware shall process
date/time data (which may include but is not limited to displaying, recording, sorting, storing, calculating,
comparing, sequencing and representing dates), including leap year dates, before, on and after January 1, 2000, with
(a) no failure, error interruption, reduction, or (b) compensatory measures are in place for those systems identified
below, allowing continued operations(s) of the function in a safe and operationally compllam manner until errors,
omissions or oversights in the system(s), if deemed necessary, are corrected.
Systems for which Compensatory Measures are planned:

DACS 444; DACS 881; KH HR DB; RMRS 4 (Sewer Plant System); HR&C Software;

RMRS 14 (Water Management & Treatment System); RMRS 5 (Automated Surface Water

Monitoring Network).

Year 2000 Ready (Embedded systems): means and requires that (a) the system or asset will function properly,

regardless of the calendar or Julian date which the system or asset may display or process in any manner; or (b)
compensatory measures are in place for those systems identified above, allowing continued operations(s) of the
function in a safe and operationally compliant manner until errors, omissions or oversights in the system(s), if
deemed necessary, are corrected.

System: an asset or grouping of assets to facilitate identification, management and tracking of Y2K activities
associated with that asset or grouping of assets. In this context, “systems” are those identified on the MPL
(attached).

Compensatory Measures: are planned for several designated systems (listed in the Master Projects List, attached)
which do not warrant being renovated to be Y2K compliant due to the short remaining lifetime envisioned for use of
these systems. The Compensatory Measures will allow these few systems to be used in a Y2K non-compliant
manner for the short period they are still needed. The Compensatory Measures will be described in facility
procedures as to how these systems will be run so as not to interfere with other systems which are Y2K compliant.

Documentation Criteria: is as specified in the RFFO approved Project Execution Plan and Test and Evaluation
Master Plan. Documentation created prior to the latest revision of the plans are “grandfathered” except that
substantive material omissions or deficiencies, as identified in the IV&V or QA reviews, will be corrected using the
most cost efficier:t approach idéntifiable.

Mission Critical: Any system should be considered mission-essential if that system’s failure comes: to the attention
of the-Secretary or Departmental senior programmatic official because a mission of the Department is not being
accomplished.

RFETS Critical: Any system should be considered RFETS Mission Critical if that system’s failure adversely

impacts the Site Closure Mission, health, safety, security or environmental processes. Not limited to RFETS only,
but includes the Public, Workers, etc.

RFETS Non-Critical: All other operational systems at RFETS




RATING PLAN 99/00-14R
Page 5 of 6 Measure No.

COMPLETION DOCUMENTS LIST: (In addition to the Completion Report, the document(s) that should be submitted/ data
that should be available/ actions to be taken by evaluator, to determine actual performance to the requirements stated above.)

1.
2.
3.

A report of findings as required in the sampling plan

Milestone completion documentation

Safety and Health OSHA Statistics including all data links and calculations

Radiological violations event codes and status reports

OSR/TSR status reports

Radiological Safety Index including HIS-20 status

Fire Impairment/Deficiency List including the Facility Owners Report

Additional supporting documentation for each indicator will be available from the K-H Safety and Industrial
Hygiene Department

Site year 2000 Readiness documentation:

Site Year 2000 Readiness Letter: Formal Year 2000 Readiness Letter and documentation of completion of
Y2K readiness activities for each Mission Critical, RFETS Critical, and RFETS Non-Critical System listed on

the Master Projects List (attached). The documentation of completion shall be the “System Readiness Report.”

Supporting documents not to be submitted shall include Formal Contingency Plans for each Mission Critical
and RFETS Critical System not Terminated or scheduled for termination, to address Data Exchange Partner
issues and Critical Supplier issues for each system.

Completion and submission of “Y2K Terminated Systems Report” with supporting documentation for Mission
Critical, RFETS Critical, and RFETS Non-Critical systems terminated or scheduled for termination as shown
on the Master Projects List (attached).

ASSUMPTIONS/TECHNICAL BOUNDARY CONDITIONS: For reasonably foreseeable impacis to performance

which are not covered under the Contract. If the assumption or condition proves false the remedy is renegotiation unless stated otherwise.

¢ These PM objectives apply to systems under the direct control and management of Kaiser-Hill. Systems
operated or managed by DOE RFFO, their subcontractors, suppliers or vendors, (other than the KH Team) are
not included in the metrics for this performance measure.
SEETION V.ZEARNINGSISCHED

List percent of PM fee available for completwn of each Element, and the schedule by which the fee may be
earned. (Schedule identifies point(s) at which fee may be earned — does not define completion.)
1

The contractor will lose $350,000 for each six month increment of the rating period in which cost charging
accuracy fails to meet the requirements stated in Metric 1 of this PM ($350,000 for the first six months and
$350,000 for the second six months of FY99, and $350,000 for the first six months and $250,000 for the last
three months of FYQO rating period. Any resulting reduction of fee will be offset against earned fee when the
earned fee is approved by RFFO. Fee lost due to this clause will not be recoverable.

The contractor will lose $250,000 of fee each quarter if the contractor fails to complete 90% of the Project
baseline Description milestones due in that quarter. This will begin in the second quarter of FY99 and run
through the third quarter of FY2000 (six (6) quarters).

Maintain the FY99 baseline safety performance level

An index score will be calculated for each of the 3 months in the quarter and the three index scores will be
averaged. If the quarterly average index score is <50, there is no impact. If the quarterly average index score
is 51 - 100 the contractor will lose $100,000, if the quarterly average index score is 101-150 the contractor
will lose $250,000, and if the quarterly average index score >150 the contractor will lose $400,000.

Assure compliance with specified contractual requirements

Up to $100,000 may be forfeited for each final notice of noncompliance issued related to this Performance
Measure. A final notice of noncqmphance is a significant deviation from a contractual requnremenl ora
number of related deviations amounting to significant deviation in contractual requirements as Yetermined by
the RFFO Manager. Such deviations are limited to areas of Safety, Environmental Compliance, Safeguards

and Security and Transportation. Prior to a final notice of noncompliance the RFFO Manager, shall issue a

preliminary notice of noncompliance which shall specify the DOE’s concerns and provide Kaiser-Hill up to

"30 days (depending on the circumstances) to cure the noncompliance [s). DOE Shall issue a final notice of

noncompliance only if the deviations noted in the preliminary notice of noncompliance remain unresolved
after’the cure period. DOE RFFO may elect to invoke fee forfeiture under either the Comprehensive
Performance Measure, Notice of Non-Compliance, or Contract Clause B.6 (e), but not both for the same event
or set of circumstances.
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5. Year 2000 Readiness ;
Up to $500,000 fee may be forfeited if Year 2000 Renovation activities are not completed by January 31,
1999, for any Mission Critical System listed in the Master Projects List (attached).
Up 10 $500,000 fee may be forfeited if Year 2000 Validation activities are not completed by February 15,
1999, for any Mission Critical System listed in the Master Projects List (attached).
Up to0 $500,000 fee may be forfeited if Year 2000 Implementation activities are not completed by March 31,
1999, for any Mission Critical System listed in Section IV Performance Requirements, element #5 of this
Rating Plan, or Year 2000 Readiness activities completed and documented to RFFO for RFETS Critical and
RFETS Non-Critical Systems as shown in the Master Projects List (attached), by September 30, 1999.

Up to $550,000 fee earned under SuperStretch Performance Measure 99/00-SS15A may be forfeited if critical

closure activities involving nuclear material or waste processing, packaging, transportation or facility D&D:

* are interrupted for more than 72 consecutive hours as a direct result of unplanned Safety or Security
systems failure to properly handle Year 2000 dates: or

*  if, after implementing Contingency Plans, Kaiser-Hill is unable to resume these critical closure activities
within 72 consecutive hours.

This penalty may be invoked for incidents described above occurring between September 8, 1999, and March

10, 2000, which includes the leap year transition period.

.

SECTION:VI:=SIGNATURES S
:;:2‘“‘-"""" K-H | Kaiser-Hill President Signatuze of Kaiser-HiH President Date Signed
J..C. Fukon Robert Card Z/"’?/é 7

Initiul
;‘:r‘?“"“"“' RO | RFFO Manager ignature of BFF?;Ma ager Date Signed
" Jessie Roberson / (ﬁ/\ ) / }4
RFFOP 5700.5, Attachment A \/ Form Revision Date: 7/7f98 by RFFO PPl

Rating Plan Revised 1/14/99 10:52 AM
SME Hartman
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BASELINE CALCULATION
INDICATOR Baseline Mid Level 1 Mid Level 2 Monthly Perf Level Wt Factor Indicator
Level 0 Point Point Value - Score
Jul 95 - Jul 20 3o
98 Mean
Total Recordable Case Rate 4.37 5.86 7.35 8.10 8.84 15
Lost Workday Case Rate 2.37 3.57 4.78 5.38 5.99 15
Lost Workday Rate 65.4 84.6 103.8 113.4 123 15
Radiological Safety Index 26.71* 36.94 47.17 52.28 57.40 15
Site ConOps Index 3.72 6.20 8.68 9.92 11.16 15
OSR/TSR Violations 4.209%* 7.48 10.67 12.26 13.86 15
Fire Impairments > 30 Days [ 10 [ 15 20 [25 ] 30 10
Emergency Preparedness | TBD FY00 0
INDEX SCORE [ o [ 50 100 | 150 [ 200

* Mean is evaluated for Jan 97 through July 98

** Mean is evaluated for Jan 96 through July 98

v -
N



ATTACHMENT A
FY99 Comprehensive Performance Measures

RFFO -[PBD 01 Responsible
2 WBS Element Due Date  {Qrganization SME
1-2 1.1.03.08.04.04 Conduct Aerial Application, Weed Control 9/30/99{EC K Brakken
13*  {1.1.03.08.01.01 Submit 2nd quarter Discharge Monitoring Report 3/23/99|EC K Brakken
14**  11.1.03.06.01.01 Submit 3rd quarter Discharge Monitoring Report 6/23/99|EC K Brakken
15**  [1.1.03.06.01.01 Submit 4th quarter Discharge Monitoring Report 9/23/99{EC K Brakken

PBD 02

WES Element Milestone Description Due Date :
2-1. 1.1.04.03.02.01 TRU/TRM Tent Storage 4/30/99[EC - D. Maxwsll
2-2 1.1.04.03.02.02 Building 440 Storage Upgrades §/6/98{EC D. Maxwell
23" 11.1.04.04.04.03 Complete the B771 and B883 Facility Groups in accordance with the Waste Chemical Consent Order 6/30/99|EC S. MaclLeod
24 1.1.04.03.02.02 New TRU Waste Storage Facility PSAR 9/10/99| AME S. Olinger
25 1.1.04.02.01.01 Repackage 350m® of Backlog/Legacy Waste 9/30/99|EC LL O'Mary
28 1.1.04.04.03.01 Achieve affirmative procurement goals 9/30/99|EC S. MacLeod
2-7**  ]1.1.04.04.04.03 Complete remaining seven facility groups in accordance with the Waste Chemical Consent Order 9/30/99|EC S. MacLeod
28 1.1.04.04.04.03 Properly manage and disposition 250 gas cylinders 9/30/99|EC S. MacLeod
2-9°*  {1.1.04.04.04.03 Package and properly disposition 5,000 lifecycle waste chemlcals 9/30/99|EC S. MacLeod

_|2-10  [1.1.05.08.01 Building 440 Repackaging Facility FSAR Implemented within 120 days of DOE approval AME S. Olinger

2-11 [1.1.04.02.01.01 Placement of Wooden crates into covered storage 8/30/99 L. O'Mary

PBD 04

WES Element Due Date
4-1*"  [1.1.04.07.01.02/03 |Complete nitrogen system failure prevention modrﬂ(ztton in Building 371 (B371 Upgrades Phase Il) 2/24/99|MSD K. Keenan
4-2*  11.1.04.07.01.02/03 |Complete redundant Zone 3 HVAC Controllers projects in Building 371 (8371 Upgrades Phase If) 2/24/99MSD K. Keenan
43" 1.1.04.07.01.02/03 _|Complete all fire barrier upgrades in Building 371 (B371 Upgrades Phase II) 2/24/98{MSD K. Keenan
44 [1.1.04.07.01.02/03 |Complete design of validated Interim Storage Upgrades in Building 371 (B371 Upgrades Phase lit) 9/30/99|MSD K. Keenan

PBD 08

W8S Element Due Date
6-1 1.1.04.07.02.02 Remove category | and Il Special Nuclear Materials (SNM) and deactivate vaults in Building 776/777. 9/30/99{MSD D. Hicks
6-2 1.1.04.07.02.02 Transfer plutonium metals and oxides from building 707 to Building 371 9/30/99|MSD D. Hicks

PBD 08

WBS Element Milestone Description
8-1*  |1.1.04.08.01.05 Complete Post Acceptance Testing PuSPS 1/25/99|MSD K. Keenan
8-2*  11.1.04.08.01.05 DP3 PuSPS Packaging System Design Complete . 3/1/98|MSD K. Keenan
8-3* 1.1.04.08.01.05 DP4 - PuSPS Stabilization System Design Complete 5/18/99|MSD K. Keenan

PBDO09 .

WBS Element Milestone Description
9-1*  [1.1.04.09.04.02 Start Flouride Repackaging Operations 9/30/99IMSD G. Nishimoto
9-2 1.1.04.09.04.05 WIPP Initial Residue Certification 6/30/99|MSD G. Nishimoto
93 1.1.04.09.04.05 WIPP Initial Residue Certification - Other Residues 7/31/98|MSD G. Nishimoto

N
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FY99 Comprehensive Performance Measures

Date, : Page 2

PBD 15

WES Element Due Date
151 [1.1.08.19.04.03 Building 886 Decommissioning 9/30/89{MSD D. Nickless

PBD 16

WBS Element Due Date
16-1 1.1.08.07.01.01 Change First Stage HEPA Filters Building 371 4/1/99|AME M. Haas

PBD 17

WES Element Due Date
17-1 1.1.08.01.05 B707 BIO Implementation 8/2/99|MSD G. Nishimoto
17-2  [1.1.08.02.01.01 Change First Stage HEPA Filters Building 707 9/1/99|AME M. Haas

PBD 18

WES Element Due Date
18-1  [1.1.06.10.02.08 Downgrade security access requirements from Qto L in B771 MAA 1/1/89{MSD J. Springer
18-2  [1.1.06.10.01.05 Implement B771 portion of the B771/774 BFO Rev 2 ,_ 1/31/99{MSD J. Springer
183  |[++06:30.01.06 "+ B774 BFO Rov-3-{Rep! d-description-cheet) ‘Q.?ﬁqm ‘1H/7"] 1424/60|MSD J-SpRAger
184  11.1.06.10.02.08 Disposmon FU-28B filter Plenum in B771 (Replaoed description sheet) 6/30/99|MSD J. Springer
185 [1.1.06.10.02.08 Remove glovebox exhaust and processlng fi Iters from B771 (replaced description sheet) " 1./ 6/30/99|MSD J. Springer
486  |3-+06.40.0%.06 nploment B BFORe W‘KI 7'/% 709116!,1% 13/24/95|MSD J-Springer

PBD 19

WBS Element Due Date
19-1 1.1.06.12.01.05 Implement Building 776/777 Basis for Interim Operation 7/9/89|MSD D. Newell
18-2  [1.1.06.12.03 Disposition of Actuators in B777 9/30/99|MSD D. Newell

PBD 21

WES Element Due Date
21-1  ]1.1.06.02.03.01 Implement the B991 FSAR within 120 days after DOE, RFFO approval . EC K. Muenchow
212 11.1.06.02.03.01 Complete ARCIE Relocation Project . . 7/31/99(EC K. Muenchow

PBD 23

WBS Element Due Date
23-1 - 1.1.07.02.11 Implement a Preventive Maintenance Program for Security Critical System Elements 1/1/99|S&S A. Tardiff
23-2  ]1.1.07.02.11 Complete Annual Critical System Element Effectiveness Tests 1/31/99|S&S A. Tardiff
233 ']1.1.07.02.08 Terminate or extend BOS0 Lease, execute follow-on lease, and establish the In/Out Processing Center 4/30/99{GO S. Schiesswohl
234 |1.1.07.02.06/.07 K-H Real Property Self Assessment 6/30/99/GO S. Schiesswohl

* 1236 |1.1.07.02.08.01 Complete transfer of SREP property 8/31/99(GO J. Hale
23-7  {1.1.07.02.06.01 Precious Metals Disposition 8/30/99/GO J. Brothers
238  [1.1.07.02.08.09 Complete Sensitive Annual Inventory Report 8/30/99(GO J. Brothers
239 [1.1.07.01 Energy Management - consistent with Site Closure Plan 2/28/99(GO J. Stansberry
23-10 {1.1.07.02.06.09 Complete Pilot Program 1st Quarterly Report 1/31/99|GO D. Elliott
23-11 {1.1.07.02.07 Site SAR Implemented 6/30/99|AME M. Regan
23-12 11.1.07.02.06.01 Comptete Pilot Program 2nd Quarterly Report 4/30/99/GO D. Elliott
23-13 [1.1.07.02.08.01 Complele Pilot Program 3rd Quarterly Report 7/31/99/GO D. Elliott
23-14 {1.1.07.01 Energy Management - consistent with Site Closure Plan 9/30/99(GO J. Stansberry
23-15 ]1.1.07.01 Energy Management - Conservation Opportunities 6/30/89(GO J. Stansberry
23-16 [1.1.07.01 Energy Management - Electric Meters 4/30/99|GO J. Stansberry
23-17 ]1.1.07.01 Energy Management - no cost energy management actions 8/31/99/GO J. Stansberry
Page KH Pres. Date
Change DOEMgr.____ | JMS 7/12/99
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FY99 Comprehensive Performance Measures

PBD 24
WES Element Milestone Description Due Date
241 11.1.07.02.01.02.01 |ROCKMAS Encryption 9/30/99[S&S Gladu/Grace
24-2  |1.1.07.02.01.03.01 _[Accountability Measurement Requirement 4/15/99(S&S S. Cross
243  [1.1.07.02.01.01.03 [Submit validatable 1999 SSSP annual update 8/5/99{S&S Garrett
24-4  1.1.07.02.01.03.01 |Complete Annual Force-on-Force Exercise 9/30/89(S&S R. Bartlett
245 _ ]1.1.07.02.01.03.01 _|Accountability Measurement Compliance 9/30/99{S&S S. Cross
PBD 25
WBS Element Milestone Dese Due Date
251 _ [1.1.07.02.14.02.23 |BCC Replacement Fully Operational 2/15/99|S&S A. Tardiff
25-2  |1.1.07.02.16.02.04 |Central Alarm Station (CAS) Operational Switch to B765 2/15/99(S&S A. Tardiff
253  |1.1.07.02.16.01.03 _|Installed LS/DW System in B371 Full Operational 9/30/89|S&S A. Tardiff
254 [1.1.07.02.16.02.04 |installed Self-Test Sensors in Vaults Fully Operational 9/30/99{S&S A. Tardiff
PBD 30
WES Element Due Date .
30-1  [1.1.08.04.07.04 Radioactive Source Disposition 2nd shipment 9/30/99|AME M. Haas
30-2  {1.1.08.03.06.01 Develop a methodology and process to address beryllium contaminated records. 1/8/89/GO G. Dan
303 |1.1.08.03.07 Develop and begin implementation of a process by which records will be dispositioned in closure buildings 1/8/99|GO G. Dan
30-4"* {1.1.08.04.01.09 Submit EPCRA Tier Il Report 2/15/99|EC S. Macleod |
30-5 [1.1.08.03.07 Records Requirements matrix and closure project records checklist 3/31/89/GO G. Dan
306 [1.1.08.03.07 Develop and begin implementation of electronic records archival plan 4/1/891GO G. Dan
30-7  |1.1.08.03.07 Begin inclusion of closure document requirements in project planning documents and contracts 4/30/89(GO G. Dan
308 1.1.08.03.09.01 Annual Update of the RDL 8/1/89]AME M. Regan
30-9** 11.1.08.04.01.09 Submit EPCRA Form R. Report 6/15/99|EC S. MaclLeod
30-10"*]1.1.08.04.01.01/03 | Air Quality Compliance - Annual Fiow Profile Analysis 7/21/99|AME R. McCallister
30-11**/1.1.08.04.01.01/03 |Air Quality Compliance - RAD NESHAP Annual Report 6/21/99|AME R. McCaliister
30-12"*/1.1.08.04.01.01/03 _|Air Quality Compliance - Fuel Oil Compliance Report 4/1/99|AME R. McCallister
30-13"*1.1.08.04.01.01 Air Quality Compliance - Interim Status Compliance Report 8/1/99| AME R. McCallister
30-14°*(1.1.08.04.01.01 Air Quality Compliance - CFC Equipment Registration 6/25/99| AME R. McCallister
PBD 34
WBS Element Due Date
341 [1.1.08.02.01.05 Compensation System 6/30/99|FCFO M. Tinney
34-2  [1.1.08.02.01.05 Allocation of Indirect costs to unallowables 9/30/89{FCFO M. Tinney
343 {1.1.08.02.01.05 General Accounting system 9/30/88|FCFO M.Tinnney
34-4  |N/A FY99 Uncosted Balanca 9/30/99|FCFO M. Tinney
34-5 |N/A Small Business/Small Disadvantaged Business Subcontracting 9/30/99{GO M Bell
*If KH misses these milestones but later completes the related performance measures (99/00-SS04A for PBD08
milestones and 99/00-02R for PBD09 milestones), the missed milestones that relate to the Performance Measures
listed above will be considered complete.
"Theg‘e milestones are required by regulatory agreement and are due on the date shown. They will be considered
to be missed for the purposes of this rating plan if they are completed after the stipulated due date.

Page 3
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FY 2000 Comprehensive Performance Measure Milestones

Milstone # |Milestone N Date RFFO SME KH SME
Energy Conservationkigns to shutoff lights & equip. in at least 20 active buildings 8/31/00|Joe Legare
Evaluate lighting panels inNgailer facilities & label switches that can be turned off 3/31/00|Joe Legare
Publish 6 Energy Managemenbsgticles in Endvision ~ 9/30/00|Joe Legare
Conduct inhouse energy conserva?fsq assessment and complete corrective action plans 7/31/00{Joe Legare
Complete Annual Site Exercise 6/30/00|Shirley Olinger //'
1st quarter PEMs, FIMS FA reconciliation\er Real Property 1/28/00(Steve Schiessw,okl/
2nd quarter PEMs, FIMS fA reconciliation for\&aal Property 4/28/00{Steve Schi;sﬁ/ohl
3rd quarter PEMs, FIMS FA reconciliation for RealProperty 7/28/00|Steve Schiesswohl
1st quarter space utilization/management plan status "\ 1/28/00 Sp(e Schiesswohl
2nd quarter space utilization/management plan status  \_ 4/28/0)fSteve Schiesswohl
3rd Quarter space utilization/management plan status \ 7}%700 Steve Schiesswohl
Complete annual fire drill in all occupied facilities N _~"9/28/00|Shirley Olinger
Complete annual security program team self assessment \ 4/1/00|Jim Steward
Submit Annual Traffic Management Statistical Report N\ 6/30/99
Complete Annual Force on Force Exercise \ ~ 12/31/99|Jim Steward
Complete Annual Critical System Element Effectiveness Test > 9/30/00|Jim Steward
Complete Annual Security Refresher Briefing - 12/31/99]Jim Steward
Complete Annual Weapons Inventory ) L 8/30/00}Jim Steward
No greater than 15% uncosted balances P AN 9/30/00|Mary Ann Tinney G. Crockett
Implementation of PMRS rd AN 12/31/99[Mary Ann Tinney  |G. Crockett
Complete removal of 80% of inventory of radioactive sefirces N\ 9/29/00|Matt McCormick
Complete removal of 80% of inventory loose hazardous material "\ 9/29/00|Matt McCormick

~

Implement B771/774 BFO revision 3

3%31/00

Matt McCormick

Install a second inner tent demolition chfmber 3/31%0|Matt McCormick
Issue compliant packaging & di;poﬁtion of 500 drums of legacy waste 9/30/00} Noe Legare

Receive beneficial occupzn)effor completing B906 mods to store TRU/TRM waste 6/30/00]|JoeN egare
Issue the 903 Pad degist&l document to the state for review and approval 9/30/00}Joe L%Qre
Draft Plutogiurg)m(gration Report for RFFO and public comment per RFCA 8/1/00)Joe Legar\
Draft Dempkifion RSOP for RFFO and public comment per RECA 8/1/00
| Draft BtSmantelment RSOP for REFO and public comment per RECA 8/1/00 N
ft Revision 3 of the FDCM for budget call use 4/3/00 \\
Issue readiness determination list for FY00 6/1/00{Shirley Olinger \
/ Issue Site SAR annual update for FY00 12/31/99|Shirley Olinger \

<
g |

N
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FY 2000 Comprehensive Performance Measure Milestones

»

Milestone Date RFFO SME KH SME
\ Have LIMS operational and producing all required EDDs 12/30/99
- Water Standard 4/13/00}Joe Legare

Coﬁplgte Weed Management 9/28/00|Joe Legare ‘
Complet™Mnnual Flow Profile Analysis 7/20/00|Joe Legare //
Issue Radionudlide Air Emmissions Annual Report 6/20/00)Joe Legare _—
Complete Annual\Gr\oundwater Monitoring & Regulatory Report 9/28/00|Joe Legare
Design for Contamination Modifications Complete 2/17/00 _—  |M.Hill
PuSPS System Testing in B3%] Complete - Stab. 3/27/00|Matt McCormick M. Hill
Readiness Demonstration Complete for stabilization Sys. 5/1 1/0(1)M§t McCormick M. Hill
Increase calorimetry capacity to supphn\accelerated 2006 Closure Plan 1 1597@ Shirley Olinger M. Hill
Implement AB Document for B559/790 Cluster " 5/8/00]Shirley Olinger M. Hill
Installation of Transfer Switch B371/374 ClustexClosure Project —12/31/99|Matt McCormick M. Hill

|Implement B771 BFORev 3 . N\ . ' 1/31/00|Matt McCormick
Complete WIPP Certification of Salt, Ash, Dry and Wet Sqmbustibles P 12/30/99{Matt McCormick
Implement WIPP WAP ~ Joe Legare ‘
Begin glovebox decommissioning (size reduction) in B776/777 "\_~ Matt McCormick ‘
Develop and implement a project management process for D&D/pﬁjehs\ 9/1/00|Matt McCormick
Issue B371 AC template 12/31/99|Matt McCormick
Implement A Waste Management Plan in B771 ~ 3/31/00|Matt McCormick
Demonstrate hot cutting operatins in B771 / 4/30/00|Matt McCormick
Submit BIO page change for B776/777 me;kﬁical and thermal cutting 10/25/99|Matt McCormick
Submit BIO annual update for B776/737” 7/10/00{Matt McCormick
Complete B776/777 downgrade gf€ecurity access requiremetns from Q to L 3/31/00|Matt McCormick
Initiate full scale operation 9?3'776/777 remotely operated size reduction system 3/31/00|Matt McCormick

RCRA stable conditfon

-|Complete drainin;:f/ranﬁining tanks/ancillary equipment in B776/777 excluding room 146 to

7/11/00{Matt McCormick

Complete IW,QP’ packages for worksets to be decommissioned in FYO1 for 776/777

9/30/00

Matt McCormick

Building 371 Cluster RLCR dellivered to DOE

6/14/00

Matt MsCormick

Builji(g 371 Cluster DOP Approved 9/30/00]|Matt Mcc&mick
mplete annual update to AB (including revision for decommissioning) for B371 9/30/00{Matt McCormi}k\
Final report on behavior of Pu in concrete in soil (PBD 30) 8/1/00fMatt McCormick
~ |Start sand, slag anc crucible repackaging in B371 9/30/00|Matt McCormick
_/ BIO implementation complete for B707 9/30/00|Matt McCormick
DOP completed for B707 9/30/00|Matt McCormick
All RFCA Milestone deliverables met on time Quarterly Joe Legare

AN

11/30/99




FY 2000 Comprehensive Performance Measure Milestones

Milstone #

Milestone Date RFFO SME KH SME
All monthly and quarterly reports required by the NPDES permit are submitted to RFFO on

time and are of a quality sufficient to meet the terms of the permit. Quarterly Joe Legare

The IMC passes an audit of the WEMS data base with fewer than 5% discrepancy between the

data base and actual field conditions. Quarterly

Joe Legare

" -

11/30/99




RATING PLAN 99/00-SS04A
Pagelof3 Measure No.

nitial Budgeted Cost of Work Scheduled Maximum Available Incentive Fee
(BCWS) under this PM: Associated with this Measure: $5,500,000
PBS No. WBS Element No(s). Fee Billings should reflect B&R
8 1.1.04.09.06 Code No.
SECEON I Cl.( PROTECTWEIGHTIR L w
 Closure Project Impact Rating (4=High, 2

Critical Path: 4 Cost: 2 Technical Difficulty: 4  Safety/Risk: 4
This Performance Measure supports site closure in-2010.
Rocky Flats Closure P}'Qject Mana

RIS

ed by thi Pelj_formanéc Mqa_surc.

Piiltoniu A gnShystemﬂ ‘("Siiperstretch A)

1. Produce up to a combined total of 477 compliant containers of plutonium metals and oxides by September 30,
2000. ‘ '

PREVIOUS YEAR’S GATEWAY Describe previous year's gateway (if applicable) that must be completed before fee can be paid
under this performance measure. The requirements listed below are the only gateway requirements for this PM.

5

None

DEFINE COMPLETION Specify Performance Elements and describe indicdtors of success (quality/progress). Include baseline
documents/data against which completion documentation should be compared.

1. Produce up to a combined total of 477 compliant containers of Pu Metals & Oxides by September 30, 2000.

* Acontainer is considered complete when it meets the DOE-STD-3013 standard or approved alternative.
The weld of the outer container must be American Society of Mechanical Engineers Boiler and Pressure
Vessel Safety Code, Section IX compliant. The plutonium content of each container can be either :
plutonium metal or oxide, and will be loaded as close to 4.4 kg (metal) or 5.0 kg (oxide) as is reasonable,
given material configurations. '

Cost Restrictions:

The following terms and conditions apply to the cost restrictions:
*  The cost restriction will be calculated on total CVof all WBS elements identified on this rating plan.
¢ CV will be calculated at the measurement point(s) using the Budgeted Cost of Work Performed (BCWP)
derived by the earned value method approved by the RFFO SCCB (and based on the budgeted cost
approved by the RFFO SCCB) and compared to the ACWP from M*PM at the measurement point(s).

%CV = BCWP (based or; BCWS)- ACWP  x '100
BCWP (based on BCWS) "

P

*  Measurement point(s) for applying the cost restriction calculation will be September 30, 2000, unless the
entire PM is completed sooner, then the measurement point will be at the completion date. As the CV is to
be cumulative, CV taken at measurement points occurring after September 30, 1999, will calculated from
October 1, 1998, and will include all FY 99 costs to arrive at a cumulative CV for the rating period at the
measurement point.

¢ Fee forfeited at a measurement point under this cost restriction clause is not recoverable should the
cumulative negative CV recover to a positive CV. later in the rating period. ‘

e If within 90 days of a measurement point it is determined that costs had been incorrectly stated in the cost
accounting system at the measurement point, an appropriate retroactive adjustment (either lossAor award)
will be made. '




RATING PLAN 99/00-SS04A
Page 2 of 3 Measure No.

*  The earned value calculation methodology for the activities identified by the WBS elements in this rating
plan may not be changed from the beginning earned value method unless the proposed change is approved
by the RFFO SCCB.

* BCWS based on the budgeted cost approved by the RFFO SCCB may be changed only in accordance with
SCCB procedures. '

DEFINITIONS:

BCWS Approved By RFFQO SCCB: The Budgeted Cost of Work Scheduled (BCWS) is the beginning FY 99
budgeted cost for this PM as approved by the RFFO SCCB, including any BCPs approved during the year.
Cumulative FY 99/00 budgeted cost for use in this PM is also defined as FY 99 ending RFFO SCCB approved
budgeted cost plus FY 00 budgeted cost. :

Cost Variance % (CV) = BCWP (based on BCWS) - ACWP x 100
BCWP (based on BCWS)

BCWP: The Budgeted Cost of Work Performed (BCWP) is the earned value at the measurement point. The BCWP
used for cost restrictions will be based on the SCCB approved budgeted cost, which is the beginning FY 99
budgeted cost for this PM including any BCPs approved during the year. Cumulative FY 99/00 BCWP for use in
this PM is also defined as FY 99 ending BCWP, as based on the REFO SCCB approved budgeted cost plus FY 00
BCWP as based on the budgeted cost. :

COMPLETION DOCUMENTS LIST: (In addition to the Completion Report, the document(s) that should be submitted/ data
that should be available/ actions to be taken by evaluator, to determine actual performance to the requirements stated above.

A list of compliant oxide and metal DOE-STD-3013 containers by number. The list can be verified by review of
the detailed production information maintained in the classified database.

BCWS Reconciliation Schedule for Cost Variance Calculation - The Contractor must submit a BCWS
reconciliation schedule with the completion documents. The schedule must show the beginning year budgeted cost
approved by the SCCB and all modifications to the WBS baseline. This includes all Type I and Type IT BCPs and
ACPs. The schedule should reflect the BCP/ACP number, the date processed, the amount of the budget change,
and the cumulative impact of the change. Cost variance will be calculated using the RFFO SCCB approved
budgeted cost. This schedule shall be submitted at the end of the second, third and fourth quarters of FY 2000.

ASSUMPTIONS/TECHNICAL BOUNDARY CONDITIONS: For reasonably foreseeable impacts to performance which

are not covered under the Contract.” If the assumption or condition proves false the remedy is renegotiation unless stated otherwise.

| * The Government-Furnished Property (Packaging System), as delivered to Kaiser-Hill will be capable of

supporting a throughput of, on average, not less than one compliant container of either metal or oxide every
two (2) hours without any additional modifications or rework. The packaging machire will operate at an
availability of not less than 72%. - %

¢ Plutonium metal that is currently considered classified by virtue of chemical characteristics can be packaged in
compliant containers. -

¢ Metals & Oxides can be packaged in compliant containers except for classified shapes.
.The Government-Furnished Property (packaging system) as delivered to Kaiser-Hill is year 2000 compliant.
The mitigation and recovery from potential inner can contamination incidence will not adversely affect the
production throughput.

¢ DOE-STD-3013 or successor will relieve or eliminate the requirement for the inner container contamination
level to be less than the values established in 10 CFR 835 Appendix D.
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RATING PLAN 99/00-SS04A
Page 3 of 3 Measure No.

2 = '&,

List percent of PM fee available Jor completion of each Element, arid the schedule by which the fee may be earned. (Schedule identifies
point(s) at which fee may be earned - does not define completion.) -

100% of PM fee for producing up to a combined total of 477 compliant containers of Pu metals and oxides by
September 30, 2000.

© containers.

The following cost restrictions apply to this PM:

Up to $3,190,000 at a rate of $9.460 per each compliant container of Plutonium metal up to 337

$16,500 per each compliant container of Plutonium oxide up'to a maximum fee of
$5.500,000 for the combined metal and oxide container total.

No fee will be paid in this Performance Measure for more than 477 containers of
plutonium metal or oxide. . _

Fee will be paid in each quarter for the compliant containers produced in that quarter.

Fee earned for this performance measure shall be reduced at the measurement point(s) by:

1% for every negative 1% cumulative Cost Variance (CV)>-14% < -19%

3% for every negative 1% cumulative CV > -19% but < -25%,

5% for every negative 1% cumulative CV > -25%

Total fee reduced under this cost restriction clause shall not exceed 75% of fee earned for this PM.

SECTION: VI~ SIGNATURES i - RN ey
;‘;r'“ib‘“ k-H | Kaiser-Hill President Signature of Kaiser-Hill President Date Signed
J.C. Fulton Robert Card

| 11/22/27%
. Tuitia
g;gﬁ:‘: RFFO Manager Signature of RFFO Manager I?ate Signed
Jessie Roberson ' %\
‘| H. Dalton

Initial /' B / / /Qq /7,9
RFFOP 5700.5, Attachment A (/ Form Revision Date: 7/7/98 by RFFO PP
Rating Pian Revised 11/15/99 2:42 PM



RATING PLAN 99/00-SS04b

Page 1 of2 _ Measure No.
SECTION I'- ACCOUNTIN G:AINFORMATION -

Initial Budgeted Cost of Work Scheduled Maxirraum Available Incentive Fee

(BCWS) under this PM_: Associated with this Measure: $1,500,000
PBS No. WBS Element Nof(s). Fee Billings should reflect B&R
8 1.1.04.09.06 Code Nc?-

SECTIONII'ZCLOSUREPROJECT WEIGHTING

Closure Project Impact Rating (4=High, 2= Medium, 1=Low) . :
Critical Path: 4 Cost: 2 Technical Difficulty: 4  Safety/Risk: 4

This Performance Measure supports site closure in 2006.

- SECTION-IIIZ PEREORMANGE MEASURE A

Rocky Flats Closure Project Mana agement Plan commnment 1.1.g is supported by this Performance Measure

i

Plutonium Packaging System (Superstre'tch B)

I. Produce up to a combined total of 500 additional compliant containers of plutonium metals and oxides by
September 30, 2000. »

SUPERSTRETCH GATEWAY Describe previous year’s gateway (if applicable) that must be completed before fee can be paid
under this performance measure. The requirements listed below are the only gateway requirements for this PM.

I. Produce a minimum of 140 compliant containers of Plutonium Oxides, and complete all of Performance
Measure 99/00-SS04A .

Reference Performance Measure 99/00-SSO4A Plutonium Packaging System.

DEFINE COMPLETION Specify Performance Elements and describe indicators of success (quality/progress). Include baseline
documents/data against which completion documentation should be compared.

1. Produce up to a combined total of 500 additional compliant containers of Pu Metals & Oxides by September 30, 2000.

* A container is considered complete when it meets the DOE-STD-3013 standard or approved alternative.
The weld of the outer container must be American Society of Mechanical Engineers Boiler and Pressure
Vessel Safety Code, Section IX compliant. The plutonium content of each container can be either
plutonium metal or oxide, and will be loaded as close to 4.4 kg (metal) or 5.0 kg (oxide) as is reasonable,
given material configurations.

DEFINITIONS:
None

COMPLETION DOCUMENTS LIST: (in addition to the Completion Report, the document(s) that should be submitted/ data
that should be available/ actions to be taken by evaluator, to determine actual performnance to the requirements stated above.

A list of compliant oxide and metal DOE STD-3013 containers by number. The list can be verlﬁed by review of
‘the detailed production information mamtamed in the classified database.
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ASSUMPTIONS/TECHNICAL BOUNDARY CONDITIONS: For reasonably foreseeable impacts to performance which

are not covered under the Contract. If the assumption or condition proves false the remedy is renegotiation unless stated otherwise.

o The Government-Furnished Property (Packaging System), as delivered to Kaiser-Hill will be capable of

availability of not less than 72%.

¢ Plutonium metal that is currently considered classified by virtue of chemical characteristics can be packaged in
compliant containers.

¢ Metals & Oxides can be packaged in compliant containers except for classified shapes.

* The mitigation and recovery from potential inner container contamination incidence will not adversely affect
the production throughput. ‘ , .

* DOE-STD-3013 or successor will relieve or eliminate the requirement for the inner container contamination
level to be less than the values established in 10 CFR 835 Appendix D.

List percent of PM fee available for completion of each Element, and the schedule by which the fee may be earned. (Schedule identifies
point(s) at which fee may be earned - does not define completion.)

100% of PM fee for producing up to a combined total of 500 additional compliant containers of Py metals and
oxides by September 30, 2000. _
* 32,000 per each compliant container of Plutonium metal up to 500 containers
“®  $4,000 per each compliant container of Plutonium oxide up to 375 containers.
*  The maximum fee earned under this performance measure for the combined total of plutonium metal
and oxide cannot exceed $1,500,000 regardless of the number of each produced.
¢ Fee will be paid in each quarter for the compliant containers produced in that quarter.

SECTION VI .+ SIGNAT s » AL
» :‘;“‘““"‘ kH | Kaiser-Hill President Signatute of Kaiser-Hill President Date Signed
J.C. Fulton Robert Card / A /2/22 ﬁ
Initial /
:;‘R!‘?":;": . RFFO Manager Signature of RFFO Manager | Date Signed
H. Dalton Jessie Roberson Z 2:2 ’ 7{ ; { // /
Initial / / &4 97
I

RFFOP 5700.5, Attachment A . Form Revision Date: 7/748 by RKFO
Rating Plan Revised 11/15/99 2:43 PM
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ENCLOSURE #2

" SECTION J, ATTACHMENT I,
PERFORMANCE BREAKDOWN
STRUCTURE MATRIX, FOR FY99/OO

(Contains 9 pages, numbered Al — 1 through AI - 9)



DE-AC34-95RF00825 -
Modification M135

Attachment I - Performance Breakdown Structure Matrix : )

RFETS Performance Measures for FY 1999 and FY2000

"% *Functional *
" Area

Performance Measures

SNM Li quids 99/00-01.1R Maximum Fee This Measure: $1,850,000
B371 Closure 1. Drain actinide liquids from B371 Areas and process liquids through the Caustic
Waste Treatment System (CWTS) by June 30, 1999. -
2. Process all liquids from B771 tap and drain through CWTS or bottlebox by |
September 30, 1999. |
3. Complete stabilization of Ion Exchange resins by March 31, 1999.
SNM Liquids Gateway
SNM Residues 99/00-02R Maximum Fee This Measure: $4,000,000
SNM Residues 1. Make disposition ready 4200 kg of Residue Salts by September 30, 1999.
2. Make disposition ready 7950 kg of Ash by September 30, 1999.
3. Make disposition ready 4800 kg of combustibles by September 30, 1999.
4. Make disposition ready 8700 kg of Inorganics by September 30, 1999
SNM Residue Gateway
SNM Packaging 99/00-04R Maximum Fee This Measure: $500,000
| Plutonium 1. Install and take beneficial occupancy of the Plutonium Packaging System by
Packaging System September 15, 1999. '

Al -1

P&PI/PID/PMs/IM: Enc. 2 - Matnx - M135.doc



Area

DE-AC34-95RF00825
Modification M135

Functional

Title

Performance Mecasures

Maximum Fee This Measure: $1,737.750

Facility 99/00-06R
Deactivation tivati '
B771 Deactivation 1. Drain 12 and remove 12 Building 771 process piping systems by September 30,
1999.
2. Complete 4 D&D work Sets by September 30, 1999.
SNM Liquids and Facility Deactivation Gateway
Facility 99/00-07.1R Maximum Fee This Measure: $1,750,000
Demolition 779 Cluster 1. Remove and package as waste the remaining gloveboxes (estimated 43) by June 30,
Closure 1999.
2. Demolish B729 and remove building rubble waste by September 30, 1999.
Facility Demolition Gateway
Facility 99/00-07.3R Maximum Fee This Measure: $250,000
Demolition NE Quadrant 1. Demolish B308A and all ancillary treatment equipment, and remove all excess
Decommissioning equipment and debris in and around the solar pond area by September 30, 1999.
and Demolition 2. Dismantle the 207A Clarifier (tank 138) and surrounding plywood structure by June
30, 1999.
3. Demolish Buildings B788, B788A, and T788A by September 30, 1999.
Facility 99/00-07.5R Maximum Fee This Measure: $1,000,000
liti :
Demolition B B776/. 777. Remove hazardous oils from B776/777 and complete deactivation activities by
Deactivation

September 30, 1999.

Al -2

P&PL/PID/PMs/JM: Enc. 2 - Matrix - Mi35.doc



DE-AC34-95RF00825
Modification M135

Performance Measures

Environmental 99/00-08R Maximum Fee This Measure: $700,000
Remediati
emediation Groundwater Complete installation and operation of the remedial action as described in the Decision
Plume documents for the:
Remediation 1. Solar Pond plume by September 30, 1999.
2. Pad 903/Ryans Pit plume by September 30, 1999.
3. East Trenches plume by September 30, 1999.
4. Completion and submittal of PU&D Yard NFA and complete gamma spectroscopy
sampling at 903 Pad by March 31, 1999.
Environmental Remediation Gateway
SNM Shipment 99/00-10R Maximum Fee This Measure: $1,232,165
SNM Shipment 1. Complete shipping non-plutonium contaminated enriched uranium to Y-12 by
September 30, 1999. ’
2. Ship 100kg of Sand Slag & Crucible (SS&C) by September 30, 1999
3. Ship 50% of Scrub Alloy by September 30, 1999
. : ' SNM Shipments Gateway
LLW/LLMW 99/00-12.1R Maximum Fee This Measure: $1,430,000
h- t ) . . .
Shipmen Waste Shipment 1. Ship 6274 cubic meters of waste for disposal or recycle by September 30, 1999.
Minimum cumulative shipments will be 6274 cubic meters-from the following waste
types: LLW- Low Level Waste, LLMW - Low Level Mixed Waste, TRU —
e Transuranic, TRM — Transuranic Mixed and HW — Hazardous Waste.
Waste Shipments Gateway

Al-3

P&PI/PID/PMs/IM:  Enc. 2 - Matrix - M13S.dic




Comprehensive

Maximum Fee ;l"hvis Measure: NA

DE-AC34-95RF00825
Modification M 135

99/00-14R
Performance Comprehensive 1. Maintain accurate and reliable reporting of costs.
Performance -2. Complete Project Baseline Description milestones
3. Maintain the FY99 baseline safety performance level
4. Assure compliance with contractual requirements
5. Year 2000 Readiness
Comprehensive 99/00-14.1 R Maximum Fee This Measure: NA
Performance Comprehensive 1. Maximize Overtime Utilization
Performance
Comprehensive 99/00-14.2R | Maximum Fee This Measure: NA
Performance Comprehensive 1.  Maximize Overtime Utilization
Performance
SNM Liquids 99/00-SSO1A Maximum Fee This Measure: $600,000
B371 Closure 1. Process liquids from B771 tap and drain through CWTS or bottlebox by June 30,
(Superstretch A)
2000.
' SNM Liquids Gateway
SNM Liquids 99/00-SS01.1A Maximum Fee This Measure: $250,000

N v
-

B371 Closure
(Superstretch A)

1.

Remove/disposition holdup from tanks in B371 Rooms 3517 (5 tanks) by June 30,
2000.

Al-4
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SNM Residues 99/00-SSO2A Maximum Fee this Measure: $4,000,000
SNM Residues 1. Make disposition ready 7500 kg of Residue Salts by June 30, 2000
2. Make disposition ready 7300 kg of Ash by June 30, 2000.
(Superstretch A) 3. Make disposition ready 5460 kg of Combustibles by June 30, 2000
4. Make disposition ready 8400 kg of Inorganics by June 30, 2000.
SNM Residue Gateway
SNM Packaging 99/00-SS04A Maximum Fee this Measure: $5,500,000 |
Plutonium 1. Produce up to a combined total of 477 compliant containers of plutonium metals
Packaging System and oxides by September 30, 2000.
(Superstretch A) ,
99/00-SSO6A Maximum Fee this Measure: $3,250,000
Facili?y ) B771 Deactivation | 1. Drain 5 and remove 2 building 771 process piping systems by June 30, 2000
Deactivation (Superstretch A) 2. Close the B771 MAA by December 31, 1999
p 3. Complete 4 D&D Work Sets by June 30, 2000.
v SNM quUIdS and Facility Deactivation Gateway
Facility 99/00-SS07.1A Maximum Fee this Measure: $3,250,00
Demolition 779 Cluster 1. Demolish the B779 cluster by June 30, 2000
Closure
(Superstretch A) Facility Demolition Gateway
Facility 99/00-SS07.2A Maximum Fee this Measure: $1,500,000
Demolition 886 Cluster Decommission the Building 886 Cluster by June 30, 2000
. Decommissioning e Complete removal of all equipment and systems from the Building 886 cluster and
(Superstretch A) complete final radiation survey necessary to proceed W1th demolition by June 30,

2000.

Al-5
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DE-AC34-95RF00825 :
Modification M135

Facility 99/00-SSO7.6A Maximum Fee this Measure: $300,000
Demolition B707 Closure 1. Deactivate Module G by June 30, 2000
Acceleration - 2. Removal of in process SNM Holdup in C110 dip tank to inventory clean

conditions by June 30, 1999.

SNM Shipments 99/00-SS10A Maximum Fee this Measure: $3,122,460

SNM Shipments 1. Ship 556 containers of Meals and Oxides by June 30, 2000
2. Ship 1500 kg of Sand Slag and Crucible (SS&C) by June 30, 2000

(Superstretch A) | 3 Ship 240 kg of Fluoride Residues by June 30, 2000.
4. Complete Scrub Alloy shipments by November 30, 1999. )
SNM Shipments Gateway
LLW/LLMW 99/00-SS12.1 A Maximum Fee this Measure: $1.820,000
Shipments Waste Shipments I. Ship 8108 cubic meters of waste for disposal or recycle by June 30, 2000.

(Superstretch A) Minimum cumulative shipments will be 8108 meters from the following waste types:

LLW —Low Level Waste, LLMW — Low Level Mixed Waste, TRU — Transuranic,
TRM - Transuranic Mixed and HW — Hazardous Waste

Waste Shipments Gateway

99/00-SS13A Maximum Fee this Measure: $1,000,000

Decrease Radiation
Exposure

(SuperStretch A)

Al-6
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Year 2000

99/00-SS15A

A Maximun; Fee -thi.s”Me.as‘ure: §1,>545,000 '

DE-AC34-95RF00825
Modification M 135

\\
«

Plutonium
Packaging System
(Superstretch b)

Compliance Year 2000 1. A formal letter from Kaiser-Hill President and Chief Financial Officer
Readiness documenting that Renovation, Validation and Implementation activities associated
(Superstretch) with Year 2000 readiness have been completed for Mission Essential, RFETS
Critical, and RFETS Non-Critical systems and that the Site 1s Year 2000 Ready,
submitted to the Manager, Rocky Flats Field Office.
$162,624 of fee unallocated. Regular and SS PMs. PM to be determined.
A SNM Liquids 99/00-SSO1b Maximum Fee this Measure: $1,000,000
B371 Closure 1. Strip out and reduce hazards of Rooms 1111, 3412, 224 Plenum and 2307 in B371
(Superstretch b) by June 30, 2000. _ .
2. Disposition all five oversized crates and gloveboxes inside (stripped out from
Room 3701) as waste by June 30, 2000.
SNM Residue 99/00-SS02b Maximum Fee this Measure: $4,556,500
SNM Residues 1. Make disposition ready remaining (approximately 500 kg) Residue Salts by June
(Superstretch b) 30,2000. ‘
2. Made disposition ready remaining (approximately 7900 kg) Ash by June 30, 2000.
3. Make disposition ready remaining (approximately 9940 kg) Combustibles by June
30, 2000.
4. Make disposition ready remaining (approximately 15,982 kg) Inorgamcs by June
30, 2000.
SNM Residue Gateway
SNM Packaging 99/00-SS04b Maximum Fee this Measure: $1,500,000

1.

Produce a minimum of 140 compliant containers of plutonium metal oxide by
September 30, 2000, and complete all of Performance Measure 99/00-SS04A by
eamning all $5,500,000 of fee for producing a mixture of plutonium metals and
oxides.

SNM Packaging Gateway

Al -7
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Facility 99/00-SS06b Maximum Fee this Measure: §7,356,000
Deactivation B771 Deactivation | 1. Drain 18 and remove 21 remaining Building 771 piping systems by June 30, 2000.
Superstretch b 2. Complete 13 additional D&D Work Sets by June 30, 2000.
(Sup )
3. Close the B771 MAA before December 31, 1999.
Facility Deactivation Gateway
Facility 99/00-SS07.1b Maximum Fee this Measure: $3,200,000 :
Demolition 779 Cluster 1. Demolish the Building 779 and the remaining cluster buildings, with exception of
Closure B729 before June 30, 2000. .
S tretch b 2. Disposition building rubble in accordance with Demolition Plan or equivalent
(Superstretch b) document before June 30, 2000.
Facility 99/00-SS07.5b Maximum Fee this Measure: $1,750,000
Demolition B776/777 1. Decommission five (5) facility disposition Work Sets (as described in the latest
Decommissioning version of the B776/777 Decommissioning Operations Plan (DOP)) by June 30,
Supberstretch b 2000.
(Supberstretch b) | ) " Close the B776 Material Access Area (MAA) by June 30, 2000,
Facility 99/00-SS07 7b ‘ Maximum Fee this Measure: $1,400,000
Demolition Type I& TypeIl | 1. Demolish up to 50,000 square feet of Type I and/or 50,000 square feet of Type 2
Building Closure structures (per the Decommissioning Program Plan definition) by June 30, 2000.
(Superstretch b) -
Property 99/00-SS09b Maximum Fee this Measure: $250,000
Disposition < Property Disposal | 1. Disposition 250 cargo containers, including their contents, by June 30, 2000.
(Superstretch b)

Al-8
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SNM Shipment

99/00-SS10b

DE-AC34-95RF00825
Modification M135

’ A-nf'u« TR TR SR Rt PP I

Max1mﬁm Fee this Measure $811.920 R

Demolition -

SNM Shipments 1. Ship 240 additional Containers of Metals or Oxides by June 30, 2000.
(Superstretch b) .
SNM Packaging 99/00-SS04c Maximum Fee this Measure: $1,660,000
Plutonium 1. Produce 1320 (50 additional) compliant containers of plutonium metal or oxide by
Packaging System June 30, 2000.
(Superstretch c) 2. Produce 520 compliant containers of Pu metal or oxide by December 31, 1999.
SNM Packaging Gateway
Facility 99/00-SS06¢ Maximum Fee this Measure: $2,475,000 |
Deactivation B771 Deactivation | 1. Complete 9 additional D&D Work Sets by June 30, 2000.
(Superstretch ¢)
P Facility Deactivation Gateway
Facility 99/00-SS07.2¢ Maximum Fee this Measure: $1,105,000
Demolition B886 Cluster 1. Demolish the B886 Cluster on or before June 30, 2000.
Closure 2. Disposition building rubble in accordance with the Im/IRA or equivalent document
before June 30, 2000.
(Superstretch c)
Facility ' 99/00-SS07.5¢ Maximum Fee this Measure: $1,650,000
Demolition B776/777 1. Complete six (6) D&D Work Sets (as described in the latest version of the B776
Decommissioning - Decommissioning Operations Plan by June 30, 2000.
Supberstretch ' .
(Supberstretch ) Facility Deactivation Gateway
Facility 99/00-SS07.7¢ Maximum Fee this Measure: $1,400,000 :

Type I & Type I
Building Closure
(Superstretch c)

1. Demolish up to an additional 50,000 square feet of Type I and/or 50,000 square
feet of Type 2 structures (per the Decommissioning Program Plan definition) by
June 30, 2000.

Facility Deactivation Gateway

Al-9
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Maximum Fee this Mea

Property '99/00-SS09c

Disposition Property Disposal | Disposition 250 cargo containers, including their contents, by June 30, 2000.
(Superstretch c)-
. Property Disposal Gateway
SNM Shipment 99 /OO-S S10c Maximum Fee this Measure: $1,479,580
SNM Shipments 1. Ship 260 additional Containers of Plutonium Metals or Oxides by June 30, 2000
(Superstretch c) 2. Ship 500 Containers of Plutonium Metals or Oxides beforg January 1, 2000.
SNM Shipment Gateway
Al-10
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